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Preliminary Design

Prepare, apply for and 
receive permits

Final Design

Temporary Conversion of 
the tie-up slip for vehicle 

use (phase 1)

Construction of main 
slip (phase 2)

Revert tie-up slip back to 
its original use (phase 3)

Construction Complete:  
February 2005


